

Authority is requested for an expenditure of \$1,200 for the purchase of ice for the purpose of testing the following distribution to be made in General Office at San Francisco.

RECEIVED
GENERAL OFFICE
SAN FRANCISCO

RECEIVED
GENERAL OFFICE
SAN FRANCISCO

An ice house should be provided at the above point for joint use of the station and section force. We have no facilities there at the present time for storing ice and it is necessary to keep the section forces supplied by shipping ice daily during warm weather. This involves considerable loss through shrinkage and to avoid this a 20-ton ice house should be installed at this point and be filled during the ice harvest each season.

12/17
NORTHWEST PACIFIC RY. CO.
RECEIVED
JAN 10 1918
OFFICE AUDR. DISB.

Work should be commenced soon as possible in order to complete by _____ This winter in time for season's ice harvest, and be done by _____ company force _____ contract under charge of Division Superintendent

Signature and Title of Applicant: [Signature] Date of Requisition: Dec. 16th 1917
Division Superintendent

APPROVED BY
[Signature] Genl. Supt.
[Signature] Engr. M. of W.
[Signature] Chief Engr. M. of W.
[Signature] Chief Engr., Mech. Supt. or Supt. Telg.
[Signature] General Manager.
[Signature] First Vice President.
[Signature] Second Vice President.
[Signature] Comptroller.
[Signature] President.
Date of Final Approval: JAN 8 1918

HB 4542-42

23

22

21

20

19

18

17

16

15

14

13

12

11

10

9

8

7

6

5

4

3

2

1

Section No
4537-44

BLOCK B

BLOCK A

Prop. Ice House

6542-452 PT

HB 4541-43

N.P.R.
Idaho Div. P.L.B.
Idaho Division Sect 6
Prop. Ice House
at
RR ROW
Office Div. Engr. Spokane 11/1/03
Scale 1"=100'

Hold message

146.1077

Form 1345 3/4

12-23-15 2M. V.P.

NORTHERN PACIFIC RAILWAY COMPANY.


Idaho

DIVISION

Spokane, 3/27/16

191

H. A. Gray,
Comptroller,
St. Paul, Minn.



Dear Sir:

I beg to advise you that work authorized by improvement, your No. 5 (16) covering ARROW- ICE HOUSE

was completed February 1916 191 My record shows cost as follows:

Material,	\$	14.82
Labor,	\$	26.06
Engineering,	\$.62
Contract Work,	\$	

Total \$ 41.50

Est. 10.21

May 16 51.71 ✓

18.90 ✓

70.61 ✓

Yours truly, J. L. DeForce
Superintendent.

REMARKS

Est- Matl 18., Labor 30., Engr 3., Total \$51.

Under on materail a/c a little less timber used.

Labor & Engr charges also a little under estimate.

RPA. 13

Checked with form 101.

Copy ECB-IBR-AMB-JDK.

APRIL 16

5171
1021
41.50