

7-1041  
AUTHORITY FOR EXPENDITURE

E. D. No. Form 1345-A (Revised 12-30-06)

Requisition dated January 4,

1907

Comptroller's No. 9

From

Division

Telegraph

Department

For

An additional 210-lb. copper wire Between Trout Creek and Spokane. 132.4 miles.

Amount, \$ 7945.00

REMARKS AND RECOMMENDATIONS.

Refer to R. P. A. No. 6.

*O. Greene*

Chief-Engr., Mach. Supt. or Supt. Telgph.

Second Vice President.

*H. L. Loom*

General Manager.

DISTRIBUTION OF CHARGES.

Operating Expenses

\$

Improvements, Materials & Supplies

7945.00

Total \$

*W. W. Gray*  
Comptroller

INSTRUCTIONS AND APPROVAL.

NORTHERN PACIFIC RY. CO.,  
RECEIVED  
JAN 11 1907  
OFFICE AUDR. DISBS.

January 19, 07

Approved \_\_\_\_\_ 1907

*Samuel Elliott*  
President.

COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION.

Form 1345 Issued JAN 22 1907 190

Work commenced

190

Work completed

190



REQUISITION FOR AUTHORITY FOR EXPENDITURE.

For (Revised 1904)

St. Paul, Minn., January 4, 1907.

Comptroller's No.

Division.

Telegraph

Department.

Applicant's No. 6

Authority is requested for an expenditure as per detailed estimate attached of \$ 7945.00

For ~~new work~~ additions ~~maintenances~~ at

Between Trout Creek and Spokane - 132.4 miles,

consisting of An additional 210-lb. copper wire.

The location is shown by plan attached, sketch on back, and is on not on this company's property. To secure required rights, it will be necessary

Charges are to be made against

for

as per

The expenditure is recommended for the following reasons:

A telegraph block wire is desired between the points named. We have at the present time a #8 iron wire which is in use as a part of our quadruplex circuit, the operation of which may be vastly improved if copper wire is substituted.

I strongly recommend that a copper wire between Trout Creek and Spokane be put up, thus releasing the iron wire which will answer for the purpose of block wire.

ESTIMATED COST:

Material	\$7150.00
Labor	795.00
Total	\$7945.00

Based on price copper wire quoted by purchasing agent, this date, 25¢ per lb.

\$7945.00 will be required for construction, which should be commenced March 1, 1907

in order to complete by March 31, 1907.

and be done by P. J. Greene under charge of Supt. Telegraph.

Jan. 4, 1907 (Title) Supt. Tel.

190 (Title)

SKETCH

1/9 1907 (Title) General Supt. Intendant

190 (Title)