



AUTHORITY FOR EXPENDITURE.

E. D. No. Form 1 (Revised 12-30-04)

Requisition dated

January 5,

1907.

Comptroller's No. 14

From

Division

Telegraph

Department.

For An additional No. 8 iron wire between Edgeley and Streeter-41.5 mi.

Amount, \$ 1160.00

REMARKS AND RECOMMENDATIONS.

Refer to R. F. A. #11.

*A. Green*

Supt. Telegraph.

Second Vice President.

*H. L. Brown*

General Manager.

DISTRIBUTION OF CHARGES.

Operating Expenses \$

Improvements, Betterments and Additions 1,160.00

Total \$

*W. V. Gray* / 15  
Comptroller

INSTRUCTIONS AND APPROVAL.



January 19, 07

Approved 1907

*Samuel Elliott*

President.

COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION.

Form 1545 issued JAN 22 1907 190

Work commenced

190

Work completed

190



REQUISITION FOR AUTHORITY FOR EXPENDITURE.

Form 100 (Revised 1904)

St. Paul, Minn., Jan. 5, 1907 Comptroller's No. Division. Telegraph Department. Applicant's No. 11.

Authority is requested for an expenditure as per detailed estimate attached of \$ 1160.00

For (new work additions maintenance) at Between Edgeley and Streeter - 41.5 miles.

consisting of An additional No. 8 iron wire.

The location is shown by plan attached, sketch on back, and is on not on this company's property. To secure required rights, it will be necessary

Charges are to be made against

for

as per

The expenditure is recommended for the following reasons:

In case the Western Union Telegraph Company will join us in putting the second loop LaMoure to Edgeley on the terms of our contract, the addition of a second wire Edgeley to Streeter will enable us to use the present loop LaMoure and Edgeley with this extension to Streeter for bringing the Streeter line into direct connection with Jamestown and Fargo, but I would not recommend this extension of loop unless the Fargo-Jamestown (via LaMoure) railway message wire is authorized. See R.P.A. No. 10.

ESTIMATED COST:

Table with 2 columns: Item, Amount. Rows: Material \$900.00, Labor 260.00, Total \$1160.00

\$1160.00 will be required for construction, which should be commenced May 1, 1907, in order to complete by May 20, 1907.

and be done by Telegraph Dept. Force under charge of Supt. Telegraph

Jan. 5 1907 (Title) Supt. Tel. 190 (Title)

1/9 1907 (Title) General Superintendent 190 (Title)

## NORTHERN PACIFIC RAILWAY COMPANY.


## TELEGRAPH DEPARTMENT DIVISION

H. A. Gray,

Comptroller,

St. Paul, Minn.

St. Paul, Minn., Dec. 11, 1907.




Dear Sir:-

I beg to advise you that work authorized by improvement, your  
 No. 14 covering Edgley to Streeter, additional wire  
 was completed Canceled Nov. 8, 1907. 190 My record shows cost  
 as follows:

Material,	\$
Labor,	\$
Engineering,	\$
Contract work,	\$
Total,	\$

Yours truly,

  
 Superintendent.

REMARKS:

no work done.