



6-961

AUTHORITY FOR EXPENDITURE

E. D. No. Form 12 (Revised 12-1-06)

Requisition dated

January 5, 1907

Comptroller's No. 15

From

Division

Telegraph Department.

For

No. 8 iron railway message wire between Jamestown and Oberon, 79.4 miles.

Amount, \$ 2225.00

REMARKS AND RECOMMENDATIONS.

Refer to R. P. A. #12.

O. Greene

Chief Eng., Mech. Supt. or Supt. Telgph.

Second Vice President.

H. L. Tom

General Manager.

DISTRIBUTION OF CHARGES.

Operating Expenses

Improvements, Betterments and Additions

\$ 2,225.00

Total \$

W. L. Gray / 15
Comptroller

INSTRUCTIONS AND APPROVAL.

RECEIVED
JAN 21 1907
OFFICE AUDR. DISBS.

January 19, 07

Approved _____ 100

Samuel Elliott

President.

COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION.

Form 1345 issued JAN 22 1907 190

Work commenced

190

Work completed

190



REQUISITION FOR AUTHORITY FOR EXPENDITURE.

Form (Revised 1907)

St. Paul, Minn., Jan. 5, 1907

Comptroller's No.

Division

Telegraph

Department

Applicant's No. 12

Authority is requested for an expenditure as per detailed estimate attached of \$3225.00

For { new work additions maintenance } at Between Jamestown and Oberon - 79.4 miles.

consisting of No. 8 Iron Railway message wire.

The location is shown by plan attached, and is on sketch on back, and is not on this company's property. To secure required rights, it will be necessary

Charges are to be made against

for

as per

The expenditure is recommended for the following reasons:

This wire should be placed in order to relieve the telegraphic congestion on the J.R.V. branch and, incidentally, to give the Jamestown superintendent's office direct connection with points on the Oberon branch, and is a very desirable improvement. This will be greatly emphasized whenever the Western Union Telegraph Company resume the use of their Jamestown to Carrington broker's wire which they at present permit us to use free of charge, to connect our Turtle Lake branch wire with Jamestown.

ESTIMATED COST:

Material	\$1750.00
Labor	475.00
Total	<u>\$2225.00</u>

\$2225.00 will be required for construction, which should be commenced May 20-07 in order to complete by June 15, 1907.

and be done by Telegraph Dept. force under charge of Supt. Telegraph.

Jan. 5, 1907 (Title) Supt. Tel. 190 (Title)

1/2 1907 (Title) General Superintendent. 190 (Title)