



**AUTHORITY FOR EXPENDITURE**

E. D. No.   
 Form 1345   
 (Revised 12-20-06)

7-1041

Requisition dated **January 5, 1907** Comptroller's No. **19**

From: **Division Telegraph Department.**

For **Extension of dispatchers' wire (No. 8 iron) Missoula to Dixon-44.1 miles.**

Amount, \$ **1250.00**

**REMARKS AND RECOMMENDATIONS.**

Refer to R. P. A. #16.

*Chief Telegraph Master-Supt. of Supt. Telgph.*

*Second Vice President.*

*General Manager.*

**DISTRIBUTION OF CHARGES.**

Operating Expenses \_\_\_\_\_ \$ \_\_\_\_\_  
Improvements, Betterments and Additions \_\_\_\_\_ 1250.00

Total \$ \_\_\_\_\_

*Comptroller.*

RECEIVED  
JAN 21 1907  
OFFICE AUDR. DISRS.

**INSTRUCTIONS AND APPROVAL.**

January 19, 07

Approved \_\_\_\_\_ 190

*President.*

**COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION.**

Form 1345 issued **JAN 22 1907** 190

Work commenced

190

Work completed

190



REQUISITION FOR AUTHORITY FOR EXPENDITURE.

Form 100 (Revised 1906)

St. Paul, Minn., Jan. 5, 1907

Comptroller's No.

Division

Telegraph

Department

Applicant's No. 16

Authority is requested for an expenditure as per detailed estimate attached of \$ 1250.00

For { new work additions maintenance } at Between Missoula and Dixon = 44.1 miles.

consisting of Extension of dispatchers' wire (No. 8 iron)

The location is shown by plan attached, and is on sketch on back, and is not on this company's property. To secure required rights, it will be necessary

Charges are to be made against


for

as per

The expenditure is recommended for the following reasons:

This wire would release for other purposes our simplex circuit Missoula to Trout Creek which is now connected at Trout Creek to the dispatching wire Trout Creek to Dixon. The present arrangement is an awkward one and too liable to trouble to be desirable on a dispatching circuit, as shown by diagram below.

I strongly recommend the erection of this wire.



ESTIMATED COST:

Material	\$980.00
Labor	<u>270.00</u>
Total	\$1250.00

\$1250.00 will be required for construction, which should be commenced April 1-07

in order to complete by April 30, 1907.

and be done by Telegraph Dept. force under charge of Supt. Telegraph.

Handwritten signature: A. Greens

Jan. 5, 1907 (Title) Supt. Tel. 190 (Title)

1/7 1907 (Title) General Superintendent 190 (Title)