



AUTHORITY FOR EXPENDITURE.

6-965
7-1043

E. D. No. Form 12 (Revised 12-1-07)

Requisition dated

January 5,

190 5.

Comptroller's No. 22-07

From

Division

Telegraph

Department.

For

A 210 lb. copper wire between Pasco and Ellensburg, 126 miles.

Amount, \$ 8000.00

REMARKS AND RECOMMENDATIONS.

Refer to H.P.A. No. 19.

O. Greene

Chief Engineer, Supt. Telgph.

Second Vice President.

J. L. Horn

General Manager.

DISTRIBUTION OF CHARGES.

Operating Expenses

\$

Improvements, Betterments and Additions

8,000.00

Total \$

W. T. Gray

Comptroller

NORTHERN PACIFIC RY. CO.,
RECEIVED
JAN 21 1907
OFFICE AUDR. DISRS.

INSTRUCTIONS AND APPROVAL.

January 19, 07

Approved

190

Emuel Elliott

President.

COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION.

Form 1345 Issued

JAN 22 1907

190

Work commenced

190

Work completed

190



REQUISITION FOR AUTHORITY FOR EXPENDITURE.

Form 120 (Revised 1904)

St. Paul, Minn., January 9, 1907. Comptroller's No.

Division. Telegraph Department. Applicant's No. 19

Authority is requested for an expenditure as per detailed estimate attached of \$ 8000.00

For { new work additions maintenance } at Between Pasco and Ellensburg - 126 miles.

consisting of a 210-lb. copper wire.

The location is shown by plan attached, sketch on back, and is on not on this company's property. To secure required rights, it will be necessary

Charges are to be made against

for

as per

The expenditure is recommended for the following reasons:

This wire is necessary in order to make a simplex or telephone-telegraph circuit on that district, which will be needed when a division superintendent is installed at Pasco.

I have asked the W.U. Telegraph Company if they would furnish an additional cross-arm at their expense- we to place it at ours - to which proposition I have as yet had no reply. We now have three wires on brackets Pasco to Toppenish and two thence to Ellensburg.

ESTIMATED COST:

Material	\$7000.00
Labor	1000.00
Total	<u>\$8000.00</u>

\$8000.00 will be required for construction, which should be commenced May 15, 1907, in order to complete by June 10, 1907.

and be done by Telegraph Dept. force under charge of Supt. Telegraph.

Jan. 9, 1907 (Title) Supt. Tel.

190 (Title)

1/9 1907 (Title) General Superintendent

190 (Title)