

7-1043



AUTHORITY FOR EXPENDITURE

E. D. No. Form 1345 (Revised 12-1-06)

Requisition dated **January 5, 1907.** Comptroller's No. **23**

From **Division** **Telegraph** Department.

For **A No. 9 iron wire Tacoma to Centralia via Gate for connection with South Bend branch wire - 66.3 miles.**

Amount, \$ **1850.00**

REMARKS AND RECOMMENDATIONS.

Refer to R. F. A. No. 20.

A. C. Greene

Chief Engineer, Washington Supt. Telgh.

Second Vice President.

J. H. ...

General Manager.

DISTRIBUTION OF CHARGES.

Operating Expenses _____ \$ _____

Improvements, Betterments and Additions _____ **1850.00**

Total \$ _____

W. A. Gray
Comptroller



INSTRUCTIONS AND APPROVAL.

January 19, 07

Approved _____ 190

Samuel ...
President.

COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION.

Form 1345 issued **JAN 22 1907** 190

Work commenced

190

Work completed

190



REQUISITION FOR AUTHORITY FOR EXPENDITURE.

Form 100 (Revised 1906)

St. Paul, Minn., Jan. 5, 1907

Comptroller's No.

Division. Telegraph

Department.

Applicant's No. 20

Authority is requested for an expenditure as per detailed estimate attached of \$ 1850.00

For { new work additions maintenance } at Tacoma to Centralia via Gate for connection with South Bend branch wire - 66.3 Miles. consisting of A No. 8 iron wire.

The location is shown by plan attached, sketch on back, and is on this company's property. To secure required rights, it will be necessary

Charges are to be made against

for

as per

The expenditure is recommended for the following reasons:

The South Bend wire is now connected through automatic repeaters at Centralia with the Tacoma-Moclips line. Owing to the great increase in business this arrangement is no longer feasible and that wire must be divided in order to handle the business properly; either this or put up another wire Tacoma to Hoquiam immediately. This being the cheaper way, I would recommend adopting it. The Tacoma-Hoquiam will also no doubt be imperatively required within a year or two.

ESTIMATED COST:

Material	\$1450.00
Labor	400.00
Total	<u>\$1850.00</u>

\$1850.00 will be required for construction, which should be commenced May 1, 1907,

in order to complete by May 20, 1907.

and be done by Telegraph Dept. force under charge of Supt. Telegraph.

A.C. Greene

Jan. 5 1907 (Title) Supt. Tel. 190 (Title)

1/9 1907 (Title) General Superintendent. 190 (Title)