

NORTHERN PACIFIC RAILWAY COMPANY.

703

Auditor's No. 703

Montana Division.

Superintendent's No. 55

Livingston, Montana, June 22, 1898. 189

To W. G. Pearce, Esq.,
Asst. Genl. Superintendent.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same:

1. Location (with regard to nearest station) East head block ft. West of M. P.
2. Title. (Side Tracks and Spurs to be named)
3. Description. (Give description of proposed New Work. If Siding or Spur, make Sketch below showing Points of Compass; if Standard Building, no description is necessary, but give Plan No.)

⁶²
Laying ~~100~~ track miles of new 72-pound rail.
From mile Post No. 14 to mile post No. 114.

4. New Work, Additions or Repairs Now
5. Necessity for proposed Work: (If increase of Business, give particulars.)

General Improvement of Road Bed.

6. Is Improvement on Right-of-way or Land owned by this Company? Yes
If not, what can be done to secure Title?

7. Estimate of Cost: Material (as itemized on next page) \$200,000.00 Labor 155,000.00 Total \$355,000.00
Work should be commenced August 15th. in order to complete by November 15th.

8. Length of Time required to complete Work Three months.

9. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with Company force.)

DETAILS OF LABOR:

Distributing rail and fastenings, curving, laying Track. (Does not include picking up old steel which work will be done as it may be needed elsewhere).

NOTE:-

Estimate of ^{155,000.00} ~~\$200,000.00~~ account material does not take into consideration value of material received from track.

Chief Engineers Office.

Charles Bilu
Division Engineer.
6/30 1898

W. G. Pearce
Superintendent.