

Eng. Dept. No. 18 (1916) Comptroller: A. C. ...
 Dept. State of Wash. ...
 is requested for an expenditure of ...
 follows: (Distribution to be made in General Office, St. Paul.)

To Optg. Expt. \$ To Adms. and Batts. \$ 51.00 ✓ To
 For St. Irvin, Wash. In Budget 1916 Item 508

Consisting of 20-ton ice house.



If required by Accounting Department, a detailed estimate will be furnished promptly after approval.
 The expenditure is recommended for the following reasons: (If space not sufficient continue on back.)

An ice house should be provided at the above point for joint use of the station and section forces. We have no facilities there at the present time for storing ice and it is necessary to keep the station and section force supplied by shipping ice daily during warm weather. This involves considerable loss through shrinkage and to avoid this a 20-ton ice house should be installed at this point and be filled during the ice harvest each season.

RECEIVED
 JAN 10 1916
 OFFICE AUDR. DIS.

Work should be commenced soon as possible in order to complete by This winter in time for season's ice harvest
 and be done by company force under charge of Division Superintendent

Signature and Title of Applicant: *J. H. Jones* Date of Requisition: Dec. 16th 1915
 Division Superintendent

APPROVED BY
Thomas S. ... G.W.F.A.
 Genl. Supt. Engr. and M. Chief Engr. M. of W.

... Chief Engr., Mech. Supt. or Supt. Telg. General Manager.
... First Vice President. Second Vice President.

... Date of Final Approval: JAN 8 1916
 Comptroller President

32-122
32-123



32-124
32-125



32-126
32-127



32-128
32-129

N.R.R.
Iowa Div. Dist.
Rush Valuation Sect. No.
Prop. 207th Sect.
at
IRVIN
Office Div. Engr. Soudan 12/1/15
Scale 1"=100'

NORTHERN PACIFIC RAILWAY COMPANY

Idaho

DIVISION

5-V-16

Spokane, Wash., May 22nd, 1916

H. A. Gray,
Comptroller,
St. Paul, Minn.

Dear Sir:

I beg to advise you that work authorized by improvement, your
No. 6(1916) covering Irvin- Ice house

was completed April 1916 191 My record shows cost
as follows:

Material,	\$	19.23
Labor,	\$	33.00
Engineering,	\$.63
Contract Work,	\$	

Total \$ 52.86

Est. 7.17
61.03 ✓

Yours truly
J.L. DeForce
Superintendent

REMARKS

Estimate \$51.00

RFA. #14
Checked with form 101.

Copy ECB-IBR-AMB-JDK.

61.03
7.17
68.20

JUNE 16