



N. P. 1363  
6-24

**NORTHERN PACIFIC RAILWAY COMPANY**  
**AUTHORITY FOR EXPENDITURE**

COMPTROLLER'S COPY

**1928**  
YEAR 1927

SUPERINTENDENT'S No. 156

DEPT. No.

ENGINEERING DEPT. No. 175

A. F. E. No. **20**

Montana

Div.

First

DISTRICT

STATE

Montana

VAL. SEC. No.

2

AUTHORITY IS REQUESTED FOR A NET EXPENDITURE OF \$ ---

Accounting distribution as follows: (Distribution to be made in General Office.)

	Operating Expenses	Profit and Loss	Net Operating Expenses	Net Profit and Loss
Cost of property retired.....	\$ 500			
Value of salvage.....	500			
Incidental costs.....				
Total to Operating Expenses.....				
Total to Profit and Loss.....				
To Material and Supplies.....				500
To Bills for Collection.....				500
To Other Accounts.....				
Net charge to investment account—Additions and Betterments.....				500
Total of distribution.....				

Original Cost Adjustment  
Made in OCT 18 1928

Original Cost Adjustment  
Made in MAR 25 1929

Budget reference: Not in budget

Joint facility contract reference: Not Joint.

Class of Work: No. 15

The location is --- on this company's property. To secure rights, it will be necessary

Location: Dehart, Montana.

Title: Abandon Section Bunk House.

and

Reason:

This building was no longer required for railroad purposes at Dehart because of extending section limits in washed ballast territory and same could be used to advantage at Hoppers to replace old bunk house at that point, which was beyond repairs.

This AFE is submitted in order that valuation records can be completed accordingly.

Work completed November 3rd, 1927.

Work to be done by company force under charge of Superintendent.

Accounting to concentrate in the office of Superintendent.

Checked and Entered

Signature and Title:

APPROVED:

<i>[Signature]</i> General Superintendent.	<i>[Signature]</i> Superintendent.	Date Nov. 21st 1927
<i>[Signature]</i> Asst. Chief Engr. or Engr. Maint. of Way.	<i>[Signature]</i> General Manager.	
<i>[Signature]</i> Mech. Supt., Supt. Tel. or Signal Engr.	<i>[Signature]</i> Vice President.	
<i>[Signature]</i> Chief Engineer.	<i>[Signature]</i> President.	
<i>[Signature]</i> For Comptroller.	<i>[Signature]</i> Date of Final Approval	JAN 4 1928

COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION

Form No. 1245 Issued

19. Work begun

19. Work finished

Nov. 3 1927

*N.P.B.*  
*Drawing No.*  
*First Dist.*  
 Proposed Abandonment of  
 Section Bunk House  
 (Moved to Hoppers)  
 at  
 Dehart  
 Scale: 1/4" = 100'  
 Office of Dist. Eng. Livingston, Mont. Nov. 17, 1927  
 Proposed Abandonment shows  
 Valuation Section  
 Work completed Montana 192

