



N. P. 1363
6-24

NORTHERN PACIFIC RAILWAY COMPANY
AUTHORITY FOR EXPENDITURE

1929
YEAR ~~1928~~

SUPERINTENDENT'S NO. 174
No. 1

DEPT. NO.
ENGINEERING DEPT. NO. 14-29

A. F. E. NO. 132

Tacoma Div. Willapa Harbor Line DISTRICT STATE Wash VAL. SEC. NO. 29

AUTHORITY IS REQUESTED FOR A NET EXPENDITURE OF \$ 3734

Accounting distribution as follows: (Distribution to be made in General Office.)

	Operating Expenses	Profit and Loss	Net Operating Expenses	Net Profit and Loss
Cost of property retired	782			
Value of salvage			782	
Incidental costs			275	
Total to Operating Expenses				1057 ✓
Total to Profit and Loss				
To Material and Supplies				
To Bills for Collection				
To Other Accounts				
Net charge to investment account Additions and Betterments				2677 ✓
Total of distribution				\$ 3734 ✓

Original Seal Adjustment
Made in *Tacoma* *1929*

Budget reference: *Item 175 7-12*

Class of Work: No. 4 ✓

Joint facility contract reference: Non Joint

The location is _____ on this company's property. To secure rights, it will be necessary

Location: **Holcomb**

Title: **Replacing Bridge #43**

and

Reason: The piles in this bridge are now soft at ground line and stringers are in such condition that renewals are required. Deck was renewed in 1921 and caps in 1925. This bridge has been included as part of the creosoted ballast deck program. Engineers' estimate attached.

Work to be done by company force under charge of Superintendent

Accounting to concentrate in the office of Division Accountant

Signature and Title: _____ Date **October 5 19 28**

APPROVED:

<i>[Signature]</i> General Superintendent	<i>[Signature]</i> Asst. Chief Engr. or Engr. Maint. of Way	<i>[Signature]</i> General Manager
<i>[Signature]</i> Mech. Supt., Supt. Telph. or Signal Engr.	<i>[Signature]</i> Chief Engineer	<i>[Signature]</i> Vice President
<i>[Signature]</i> For Comptroller	<i>[Signature]</i> President	Date of Final Approval { JAN 26 1929 } 19__

COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION

Form No. 1345 issued _____ 19__ Work begun _____ 19__ Work finished *Jan. 31 1929*