

N. P. 1363  
6-24

NORTHERN PACIFIC RAILWAY COMPANY  
AUTHORITY FOR EXPENDITURE

COMPTROLLER

SUPERINTENDENT'S NO.  
NO.

DEPT. No.  
ENGINEERING DEPT. No. 27

YEAR 1929  
A. F. E. NO. 166

Montana Div. Main Line

DISTRICT BRANCH STATE Mont.

VAL. SEC. No. 3

AUTHORITY IS REQUESTED FOR A NET EXPENDITURE OF \$ 6383

Accounting distribution as follows: (Distribution to be made in General Office.)

	Operating Expenses	Profit and Loss	Net Operating Expenses	Net Profit and Loss
Cost of property retired	\$ 329	\$	\$	\$
Value of salvage	0		329	
Incidental costs			275	
Total to Operating Expenses				504 ✓
Total to Profit and Loss				275
To Material and Supplies				
To Bills for Collection				
To Other Accounts				
Net charge to investment account—Additions and Betterments				5879 ✓
Total of distribution				6383 ✓

Original Cost Adjustment  
Made in 1-16-1932  
By G. M. ...  
A. ... 7/2/32

Budget reference: In Budget - Item 285-1929

Class of Work No. 13 ✓

Joint facility contract reference: Not joint

The location is on this company's property. To secure rights, it will be necessary

Location: Between Livingston and Helena.

Title and Reason: Replace Oil Lamps on Automatic Signals with Approach Lighted Electric Lamps.

Reason: Electric lighted lamps on semaphore signals give a better night signal indication than oil lamps. This is especially desired in bad weather and allows signal maintainer about 15% more time to apply to other duties.

Work to be done by company force under charge of Signal Engineer.

Accounting to concentrate in the office of Division Accountant, Engineering Dept.

Signature and Title: [Signature] Signal Engineer Date Dec. 30, '28

APPROVED:		
General Superintendent.	Asst. Chief Engr. or Engr. Maint. of Way.	General Manager.
Mech. Supt., Supt. Telgh. or Signal Engr.		
[Signature] Chief Engineer.		[Signature] Vice President.
[Signature] For Comptroller.	[Signature] Charles L. ... President.	Date of Final Approval { JAN 29 1929 } 19.



COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION

Issued 18 Work begun 19 Work finished 19