

N. P. 1363
6-24

NORTHERN PACIFIC RAILWAY COMPANY
AUTHORITY FOR EXPENDITURE

COMPTROLLER'S COPY

SUPERINTENDENT'S No. 46

1929

DEPT. No. 34-29

YEAR

1929

No.

ENGINEERING DEPT. No. 28-28

A. F. E. NO.

344

Pasco

Div. 2nd Sub Divn.

DISTRICT STATE Wash.

VAL. SEC. No. 2

AUTHORITY IS REQUESTED FOR A NET EXPENDITURE OF \$ 7493.

Accounting distribution as follows: (Distribution to be made in General Office.)

| | Operating Expenses | Profit and Loss | Net Operating Expenses | Net Profit and Loss |
|--|--------------------|-----------------|------------------------|---------------------|
| Cost of property retired | 7165 | | | |
| Value of salvage | 3257 | | | |
| Incidental costs | | | 3908 | |
| Total to Operating Expenses | | | 5488 | |
| Total to Profit and Loss | | | | 9396 |
| To Material and Supplies | | 19 | | |
| To Bills for Collection | | | | 3257 |
| To Other Accounts | | | | |
| Net charge to investment account—Additions and Betterments | | | | 1903 |
| Total of distribution | | | | 10750 |

COST AT CURRENT ADJUSTMENT
MADE IN

Original Cost Adjustment
Made in 9-11 Final

Original Cost Adjustment
Made in 9-11 Final

Budget reference: Item 264-1929
229-1720

Joint facility contract reference: Non joint

The location is on this company's property. To secure rights, it will be necessary

Location: Umtanum, Washington.

Title: Track decrease 1832 feet.
Extend Westward Siding and remove Eastward Siding.

Reason: The existing sidings at Umtanum lap. The Westward siding has a capacity of 58 cars and the Eastward siding 30 cars. This siding arrangement is not satisfactory and it is proposed to abandon the Eastward siding and extend the Westward siding to a length of 5280 feet, which will provide for a better operation than the present layout.

It is recommended that the work be authorized in accordance with the attached sketch and estimate.

(Budget Item 1929.)

Work to be done by company force under charge of contract

Superintendent

Accounting to concentrate in the office of

Divn. Accountant

Signature and Title: [Signature]

Checked and Entered President's Office

Superintendent

Date June 5th 1928

APPROVED: [Signature] General Superintendent

Asst. Chief Engr. or Engr. Maint. of Way

[Signature] General Manager

Mech. Supt., Supt. Telgr. or Signal Engr.

[Signature]

[Signature] Chief Engineer

[Signature] Vice President

[Signature] For Comptroller

Charles [Signature] President

Date of Final Approval

COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION

Form No. 1345 issued

19 Work begun

19 Work finished

July 15th 1929



