



R. F. A. No. 220 (1912)

1913

F. D. No. 12 (1913)

AUTHORITY FOR EXPENDITURE.

Requisition dated November 21, 1912

Comptroller's No.

From Puget Sound Division Operating Department. 5

For Between Meeker and Black River, Washington; tie plates for ties to be placed during 1913.

Bill made. Added to valuation 75 Joint Company's June 1914 July

Amount, \$ 3012.00

REMARKS AND RECOMMENDATIONS.

Adjusted Month MAY 1909 Work to be done by Division forces. Joint account - contract dated December 1st, 1909. These tie plates are covered by Seattle Division requisition No. 359 - 1912. Not in budget.

Operating Expenses - - \$
Additions and Betterments } Acct. No. A-10 \$ 3012.00
" " " " \$
" " " " \$
Material and Supplies - - \$

(Washington Valuation Section No. 5)

[Signatures]
Engineer Maintenance of Way.
Chief Engineer of Maintenance of Way.
Chief Engr., Mech. Supt. or Supt. Telegraph.
General Manager.
Third Vice-President.
Second Vice-President.

DISTRIBUTION OF CHARGES.

Operating Expenses
Additions and Betterments 3012.00
Material and Supplies
Rail Renewal Fund

Total, \$

Stamp: JAN 24 1913 OFFICE INFO DISPS

Approved 191

[Signature]
Comptroller

[Signature]
President

COMPTROLLER'S RECORD OF NOTICE OF APPROVAL AND OF COMPLETION.

Form 1345 issued JAN 7 1912 191

Work commenced 191 Work Completed 191

REQUISITION FOR AUTHORITY FOR EXPENDITURE.

Form 1283
(Revised 12-30-04)

Seattle, Wn. Nov. 21st. 191 2

Comptroller's No.

SEATTLE

Division. OPERATING

Department. Applicants No. 220-12

Authority is requested for an expenditure as per detailed estimate attached of \$ 3012.00

For { new work additions at Meeker to Black River. (Joint territory) maintenance

consisting of 10100 int. 85# tie plates 11600 Tang. 90# "

INSTRUCTIONS

The location is shown by plan attached, and is on sketch on back, and is not on this company's property. To secure required rights, it will be necessary

Charges are to be made against N. P. Ry. Co. for Entire cost.

as per

The expenditure is recommended for the following reasons:

This R. F. A. is drawn to cover the cost of tie plates to be used on ties replaced in the season of 1913 and where no plates have heretofore been used.

90 days-----will be required for construction, which should be commenced When approved in order to complete by

and be done by Division forces under charge of Division Superintendent

Nov. 21st. 191 2 (Title) Div. Supt.

11/20 191 2 (Title) Genl. Supt.

191 (Title) Div. Engr.

191 (Title)